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PLE Project Process
➢Desktop Reviews

➢Contact Property Manager

➢Site Visits

➢Planning and Scoping 
➢DNR pre-approval

➢NHI/SHIPO Review

➢Alternative analysis/ Design Approval

➢Seek Project Funding

➢Engineering (if needed)

➢Permitting

➢Contracting



Desktop Reviews…so far
Sixty-four Desktop Reviews Completed
◦ Maps (Aerial Imagery, Elevation maps, Soils, Hydrology, Historic 

Aerial Imagery)

◦ DNR Management Plans

◦ Site history

◦ Conversations with DNR property manager if site looks promising

Sixteen Potential hydrological restoration project sites 
identified
◦ Potential sites are less than last month as site visits showed no 

potential at some sites



Site Visits
19 DNR properties visited to date

o North Branch Milwaukee River WA and FHA- Camp Awana Rd. Parcel

o Holland WA

o Peter Helland WA

o Big Muskego Lake WA- Loomis Rd. Parcel

o Paradise Valley WA- School Section Lake Unit

o Brooklyn WA (2 sites)

o Killsnake WA

o Green Bay West Shores- Little Tail Unit

o Jefferson Marsh WA

o Sheboygan Marsh (3 sites)

o Navarino WA (4 sites)

o Brillion WA

o Collins WA

o White River WA (3 sites)

o Orton-Brooks PRW

o Glacial Habitat Restoration Area (2 sites)

o Deer Creek WA

o Rat River WA (2 sites)

o Paul J. Olson



Planning and Scoping
Draft Plans Completed and sent to DNR
oNorth Branch Milwaukee River WA and FHA- Camp Awana Rd. 

Parcel
o DNR declined to further pursue the project 

o Big Muskego Lake WA- Loomis Rd. Parcel

oWhite River WA Project 1

Plans in Progress

o Peter Helland WA

o Sheboygan Marsh WA- North Hulls Crossing



Project Highlight
BIG MUSKEGO LAKE WA - LOOMIS RD UNIT
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