



Invoice

Month Invoiced 10/1/17

Project	Start Date	End Date	Location (T,S,R)	% Completed	Description	Wetland Acres	Upland Acres	Grant Info	Partners	Cost	Comments
Vessly			Columbia	75	scrape						Digging
Rachwal			Waupaca	10	scrape, ditch/berm	10					waiting on delineation
Burkart			Dodge	75%	scrape/ditchfill	3					Ready to go
Kuava			green lake	5	scrape/ditch fill	5					prelim survey background
Wolfrath			outagamie	15							meeting with DNR
schwiefel			jefferson	15							need to permit/ engineer for flood plain
Irving			Dane	10		5					design permit
Zick			Marquette	75	scrape	5					Ready to go
fehring			Washington	0	permit						permit old project
Lake Ripley			Jefferson	75	ditch plug		5				Ready to go
Mueller			green lake	50	dith plug scrape		10				Ready to go
dederick			winnebago	25	structure		10				permit county/dnr
Birchwood hills			ozaukee	25	tile line		1				Ready to go

Other Activities (Presentation, Youth Education, etc.)

	Date	Location	Activities Performed
carving contest	9-15/9-16	Point	

Charge Breakdown	Item Cost	Additional Expenses Description
Monthly Fee:	3,900.00	
Biermeier	451.75	Wild Rice seed
Birchwood hills	512.00	permit WDNR
Invoice Total:	4,863.75	