



Invoice

Month Invoiced 11/1/17

Project	Start Date	End Date	Location (T,S,R)	% Completed	Description	Wetland Acres	Upland Acres	Grant Info	Partners	Cost	Comments
Vessly			Columbia	75	scrape						completed
Rachwal			Waupaca	10	scrape, ditch/berm	10					waiting on delineation
Burkart			Dodge	75%	scrape/ditchfill	3					Completed
Kuava			green lake	5	scrape/ditch fill	5					prelim survey background
Wolfrath			outagamie	15							meeting with DNR
schwiefel			jefferson	15							need to permit/ engineer for flood plain
Irving			Dane	10		5					design permit
Zick			Marquette	75	scrape	5					Ready to go
wcl			portage			10			nrcs/wcl		suvey
Lake Ripley			Jefferson	75	ditch plug		5				Ready to go
Mueller			green lake	50	dith plug scrape		10				Ready to go
dederick			winnebago	25	structure		10				permit county/dnr
Birchwood hills			ozaukee	25	tile line		1				Completed

Other Activities (Presentation, Youth Education, etc.)

Date	Location	Activities Performed
		wetland restorations we did in OZ county
presentation 11/3/17	port washington	

Charge Breakdown	Item Cost	Additional Expenses Description
Monthly Fee:	3,900.00	
Invoice Total:	3,900.00	

Project	grant	# hrs
Birchwood	stamp	8
Wild rice	stamp	18
vesely	stamp	1
burkhardt	stamp	1

Habitat Restoration Partners
 Peter T. Ziegler, Owner
 P.O. Box 106
 Wales, WI 53183
 262.470.4301